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Ref: 8HWM-FF 

M r .  Jazzes K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
Rocky Flats Office 
U.S. Department of Energy 
P.O. Box 928 
Golden, Colorado 80402-0928 

Dear Mr. Hartman: 

requesting that the "clock" be stopped on the schedules for 
Operable Units 1 through 7 until such time that the Department of 
Eaergy (DOE) receives and agrees to guidance on the methodology 
for the baseline risk assessments and preparation of the R C U  
Facilities Investigation/Remedial Investigation Reports. 
Although we agree with the general need to stop work on risk 
assessments to the extent that such work is directly related to 
the aggregation of remedial investigation (RI) data, selection of 
contaxiinants of concern for both ecological and human health 
baseline risk assessments, and Bata aggregation for exposure 
assessment, we do not agree that the suspense date of June 21, 
-1993, applies to all referenced oserable units, nor do we believe 
that DOE correctly invoked the Interagency Agreement (IAG) work 
stoppage provision. 

Although you have not invoked the stop work procedures found 
in Part 24 of the IAG, we believe that it is appropriate to do so 
and iis such in accordance with Part 24  of the I A G ,  EPA and CDE 
..hereby rewest that the DOE stop work on the following portions 
of the baseline risk assessments .. f o r  operable units 1, 2, 4 ,  5 ,  6 
and 7 :  

We have received your correspondence dated July 21, 1993, 
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1. Aggregation of RI data for che purpose of comparing to 
background concentrations, 

2 .  Selection of the contaminants of concern for both 
ecological and human health baseline risk assessments, 2nd 

3 .  Aggregation of data for the purpose of conducting a 
exPosure assessment. 
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agreed to stop specific portions of the risk assessment work for 
operable unit 3 as of July 23, 1993 (See EPAIs July 23, 1993 
letter to CDH and DOE). EPA and CDH believe that stoppage of 
work is necessary until such time as an agreement is reached 
among the parties to the IAG on how the above issues as well as 
the statistical comparisons of R I  data to background data will be 
resolved and implemented. We believe that if the above portions 
of work are allowed to proceed without agreement on background 
comparisons.and selection of contaminants of concern, the remedy 
selection process is likely to be adversely impacted. 

achieving agreement among the parties on these issues. 
believe that all parties must strive to reach this agreement 
within two months. We expect that other portions of the risk 
assessment, including but not limited to, data evaluation, 
identification of exposure scenarios, selection of exposure 
parameters, and ecological effects assessment will proceed as 
scheduled. However, once these issues are resolved, DOE shall 
evaluate and submit to EPA and CDH the impact to the above listed 
operable unit schedules associated with the diligent resolution 
of these issues in order to extend affected schedules pursuant to 
Part 42 of the IAG. 

EPA and CDH expect that DOE will exercise .diligence in 
We 

In your letter, you identified as an issue the ”inclusion of 
non-waste management related activities.” We‘are not clear what 
is meant by this reference. DOE is responsible under CERCLA for. 
responding to the release of hazardous substances in the 
environment on DOE’S facility and is resgonsible under RCXA for 
responding to the release of hazardous waste or constituents. 
CERCLA defines the term facility ve-q broadly. If DOE does not 
intend to respond to hazardous substance or hazardous constituent 
releases associated with Rocky Flats, we need to discuss and 
resolve this issue immediately. 

Pursuant to paragraph 163 of Part 24 of the IAG, work 
affected by this stoppage will immediately be discontinued for a 
period of up to five business days pending concurrence by the 
DRC. The DRC is to confer and meet as necessary during the five 
day period to attempt to concur on the need to stop work and the 
mechanism to re-start the work when it is appropriate to 60 so. 
Please contact Ms. Sowinski and Mr. Duprey at (303) 692-3359 and 
(303) 294-1720, respectively, to discuss the work stoppage and 
determine whether the DRC needs to meet formally to concur on 
this action. 

Sincerely, 

Eazardous Waste Control Program Hazardous Waste Management Division 
Colorado Department of Health Environmental Protection Agency 


